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v To: T. Johnson, HQ 12
: T. Bramigan, ORC '
U.S. EPA Office of Public Affairs

R. Karl, EERB A e _
' s PAR 5 Rec .
F. Rollins, ERS III . i'!ﬁ?"]"'?l_“FT;(J:L(:’s;Ctr
6. Dunn, IEPA .
Fron: Ken Theisen, Region U 0SC | e g
Site: A-A Waste 0il, Rock Island, Illinois (ID# RT) - .
Contract #: 68-52-50801
Delivery Ocder #: 5801-@5-342
Date: April 25, 1994
Site Location: Latitude 41°26°34.3", Longitude 908°35°37.7"
POLREP #: 5
Weather: Temp. “78°F, Clear skies

Background :

See Initial POLREP dated January 14, 1994,

Current Activities:

Water has been decanted from all tanks on-site and placed into frac
tanks. A total of S frac tanks are on-site. 0il from tanks 121,
T1-3, T5-T8, and T1@8-T15 have been consolidated in T12. Tanks T10,
T11, T13, T15, T19, and T21-T27 have been cut into pieces for scrap
and the sludge inside solidified. A total of 39 tons of scrap
steel has been sent to E & J Metals, Rock Island, Illinois. All
underground storage tanks (USTs) on-site have been pulled from the
ground and scrapped. A profile sample of T16 was sent to Clark
Processing, Dayton, Ohio for disposal acceptance on 4/21,94. A
fifth laborer was mobilized to site on 4/23/9¢ to assist in site
activities. These site activities include but are not limited to
excavtion of tank piping, picking up site debris and general site
maintenance.

Future Activities:
Bulk ligquids in tanks for dispasal
Dispose of PCB-contaminated oil and sludge.
Disposal of oil to fuels blender.

Disposal of solidified sludge to landfill.

Ship scrap metal to scrap dealer.
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Personnel:

ERCS 10
TAT 1
EPA 1

Costs: (as of April 25, 1994)
Project Ceiling Current Cost Funds Remaining ERCS 465,000

153,514 311,486 TAT 75,000 23,762 51,238 EPA 62,000 20,743 41,257
TOTAL 602,000 198,019 403,901




